
2015 possum point Power Station 
E Pond ash removal project 

NAME: Whitey Pope 

TITLE: Project lead 

DATE: July 20, 2015 
• No safety and no environmental issues. 
• Weather cloudy 92 Deg 

ACTIVITIES: 
• Time: 0630-1930 hours 
• Glover hauling ash from the center and south side of E pond, dozer pushing ash at D 

pond, dozers working on the gravel haul road up to D pond, running water truck as 
needed for dust suppression on the roads, running dewatering sump pumps as needed. 

• Moretrench continuing to install wells in the middle of E pond doing maintenance on 
wells that are in service. 

• 36 people working in and around E & D ash pond. 
• 7/17/15 322 loads hauled to D pond. 
• 0 people orientated today. 

ISSUES 

• 

CONVERSATIONS/ telephone conversations 
• 
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